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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 10:35:33

CONTID: C14462 ESTIMATE NO: 0001 PROG 2002

PCN: 14462-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers PH II: NB Concrete Pave PERCENT TIME:

PROJECT NO: STU M240-079

Powers PH II: NB Concrete Pavement

NAME OF ROAD: POWERS BLVD.

PROJECT COUNTIES: EL PASO

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 05/17/2004

P. O. BOX 4356 DATE LET 11/13/2003 DATE WORK BEGAN

DATE AWARDED 12/09/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,865,947.70 PARTICIPATING $ $ 172,940.66

AWARD PROJECT AMT: 1,762,237.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,590.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.00

27.0 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

9.27%

1,693,007.04

172,940.66

172,940.66

170,350.30

$

$

$

$

172,940.66

0.00

172,940.66

0.00

172,940.66

-2,590.36

0.00

170,350.30

0.00

AMOUNT DUE 170,350.30 170,350.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 170,350.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14462-BID ESTIMATE RUN 07/08/2004

PROJECT: STU M240-079 ESTIMATE NO: 0001 10:35:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 AGGREGATE BASE COURSE (CLASS 6) 13,000.000 0.000

TON 12,629.510 104,193.46

8.25000 12,629.510 104,193.46

304-06000

0010 RECONDITIONING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

306-01000

0015 PROCESSING LIME TREATED SUBGRADE (12 INCH) 6,500.200 0.000

SY 6,500.200 39,001.20

6.00000 6,500.200 39,001.20

307-00212

0020 CONCRETE PAVEMENT (10 INCH) 68,750.000 0.000

SY 0.000 0.00

21.47000 0.000 0.00

412-01000

0025 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,946.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

609-21020

0030 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.900 13,500.00

15,000.00000 0.900 13,500.00

625-00000

0035 MOBILIZATION 1.000 0.000

L S 0.250 250.00

1,000.00000 0.250 250.00

626-00000

0040 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0045 F/A CONCRETE PAVEMENT INCENTIVE QUALITY INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0050 F/A INCENTIVE SMOOTHNESS INCENTIVE 46,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0055 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023
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PCN: 14462-BID ESTIMATE RUN 07/08/2004

PROJECT: STU M240-079 ESTIMATE NO: 0001 10:35:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0065 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0070 ADDED ITEM (HOUR)/ BLADING FOR TRIMMING OF SUBGRADE 92.500 0.000

HOUR 92.500 14,800.00

160.00000 92.500 14,800.00

900-00010

0075 ADDED ITEM (HOUR)/ PROOFROLLING 13.000 0.000

HOUR 13.000 1,196.00

92.00000 13.000 1,196.00

900-00010

CAT 0200 $172,940.66 172,940.66CURRENT AMT 1,865,947.70 $$

PROJECT TOTAL 172,940.66 $ 172,940.66CURRENT AMT 1,865,947.70 $$


